
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/30/2010

ESTIMATE SUMMARY 15:40:11

CONTID: C17172         ESTIMATE NO: 0005 PROG 2005

PCN: 17172-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 CULVERT REPAIRS-US40-CRAIG RE PERCENT TIME:

PROJECT NO: C 0401-019                    

R3 CULVERT REPAIRS-US40-CRAIG RE

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 09/30/2010 DATE TIME STARTED 12/01/2009

1601 W. Belleview Ave. DATE LET 10/22/2009 DATE WORK BEGAN 05/04/2010

 DATE AWARDED 11/09/2009 DATE TIME STOPPED 09/10/2010

 DATE CONTRACT EXECUTED 10/30/2009 DATE ACCEPTED 09/10/2010

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 12/01/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 530,700.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 476,448.00 NON-PARTICIPATING 46,954.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.53

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.54%

18,376.90

46,954.00

46,954.00

46,954.00

$

$

$

$

345.00

511,978.60

512,323.60

0.00

512,323.60

-7,146.72

0.00

505,176.88

0.00

AMOUNT DUE 505,176.88 46,954.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,954.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MOFFAT

284.0 TIME ALLOW: 9/3/2010 ??:??:??

ORIG TIME ALLOW: 9/3/2010 ??:??:??
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PCN: 17172-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:11

CUMULATIVE
AMOUNT

CAT NO0202 US40 MP 92.47 

0005 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

850.00000 850.001.000

0.00

0010 COMBINATION LOADER 3.000

0.000

203-01594  
 

10.000

HOUR

80.00000 240.003.000

0.00

0015 LABORER 0.000

0.000

203-02330  
 

0.000

HOUR

35.00000 0.000.000

0.00

0020 EROSION LOG (8 INCH) 175.000

0.000

208-00007  
 

175.000

LF  

3.25000 568.75175.000

0.00

0025 CONCRETE CLASS B (MISCELLANEOUS) 1.500

0.000

601-01025  
 

1.500

CY  

1,150.00000 1,725.001.500

0.00

0030 *CULVERT LINING (48 INCH)(SPECIAL) 115.000

0.000

603-00049  
 

115.000

LF  

550.00000 63,250.00115.000

0.00

0035 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

39,950.00000 39,950.001.000

0.00

0040 *FLAGGING 24.800

0.000

630-00000  
 

24.800

HOUR

25.00000 620.0024.800

0.00

0045 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

55.00000 0.000.000

0.00

0050 *TRAFFIC CONTROL MANAGEMENT 2.000

0.000

630-00012  
 

2.000

DAY 

495.00000 990.002.000

0.00

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.800

0.200

630-80341  
 

2.000

EACH

5.50000 11.002.000

1.10
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PCN: 17172-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:11

CUMULATIVE
AMOUNT

CAT NO0202 US40 MP 92.47 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.800

1.200

630-80342  
 

12.000

EACH

5.50000 66.0012.000

6.60

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

5.50000 22.004.000

2.20

0070 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

11.00000 0.000.000

0.00

0075 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

11.00000 0.000.000

0.00

0080 *TRAFFIC CONE 27.000

3.000

630-80380  
 

30.000

EACH

3.00000 90.0030.000

9.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17172-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:11

CUMULATIVE
AMOUNT

CAT NO0202 US40 MP 92.47 

0110 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 108,382.7518.90113,942.75CURRENT AMT0202 $ $ $

CAT NO0203 US40 MP 158.74 

0115 REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

2.000

EACH

860.00000 1,720.002.000

0.00

0120 REMOVAL OF PIPE 35.000

0.000

202-00035  
 

35.000

LF  

34.00000 1,190.0035.000

0.00

0125 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

850.00000 850.001.000

0.00

0130 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

374.000

203-00060  
 

481.000

CY  

10.00000 3,740.00374.000

3,740.00

0135 DOZING 5.000

5.000

203-01550  
 

10.000

HOUR

115.00000 1,150.0010.000

575.00

0140 COMBINATION LOADER 0.000

3.000

203-01594  
 

10.000

HOUR

80.00000 240.003.000

240.00

0145 POTHOLING 10.000

0.000

203-01597  
 

10.000

HOUR

150.00000 1,500.0010.000

0.00

0150 STRUCTURE EXCAVATION 374.360

0.000

206-00000  
 

535.000

CY  

10.00000 3,743.60374.360

0.00

0155 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

44,250.00000 44,250.001.000

0.00



CONTID: C17172         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17172-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:11

CUMULATIVE
AMOUNT

CAT NO0203 US40 MP 158.74 

0160 WETLAND TOPSOIL 0.000

2.500

207-00305  
 

2.500

CY  

220.00000 550.002.500

550.00

0165 STOCKPILE WETLAND TOPSOIL 2.500

0.000

207-00310  
 

2.500

CY  

220.00000 550.002.500

0.00

0170 EROSION LOG (8 INCH) 265.000

0.000

208-00007  
 

265.000

LF  

3.25000 861.25265.000

0.00

0175 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

15.000

EACH

16.00000 0.000.000

0.00

0180 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

490.00000 490.001.000

0.00

0185 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0190 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

35.00000 0.000.000

0.00

0195 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

60.00000 0.000.000

0.00

0200 RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

0.000

LF  

12.50000 0.000.000

0.00

0205 DEWATERING 1.000

0.000

211-03005  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0210 SEEDING (NATIVE) 0.000

0.400

212-00006  
 

0.650

ACRE

700.00000 280.000.400

280.00
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PCN: 17172-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:11

CUMULATIVE
AMOUNT

CAT NO0203 US40 MP 158.74 

0215 SOIL CONDITIONING 0.000

0.400

212-00032  
 

0.650

ACRE

1,950.00000 780.000.400

780.00

0220 MULCHING (WEED FREE STRAW) 0.000

0.150

213-00004  
 

0.150

ACRE

1,000.00000 150.000.150

150.00

0225 MULCH TACKIFIER 0.000

15.000

213-00061  
 

15.000

LB  

3.00000 45.0015.000

45.00

0230 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

1,219.000

216-00041  
 

2,333.000

SY  

3.00000 3,657.001,219.000

3,657.00

0235 GETEXTILE (EROSION CONTROL) (CLASS 1) 0.000

12.000

420-00102  
 

12.000

SY  

2.00000 24.0012.000

24.00

0240 RIPRAP (18 INCH) 0.000

6.000

506-00218  
 

12.000

CY  

115.00000 690.006.000

690.00

0245 CONCRETE CLASS B (WALL) 0.000

26.000

601-01050  
 

26.000

CY  

720.00000 18,720.0026.000

18,720.00

0250 REINFORCING STEEL 0.000

1,751.000

602-00000  
 

1,751.000

LB  

1.00000 1,751.001,751.000

1,751.00

0255 *ANNULAR SPACE GROUTING 98.000

7.000

603-00001  
 

105.000

CY  

410.00000 43,050.00105.000

2,870.00

0260 CULVERT LINING (72 INCH) 142.000

0.000

603-00072  
 

142.000

LF  

355.00000 50,410.00142.000

0.00

0265 84 INCH CORRUGATED STEEL PIPE 35.000

0.000

603-10840  
 

35.000

LF  

230.00000 8,050.0035.000

0.00
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PCN: 17172-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:11

CUMULATIVE
AMOUNT

CAT NO0203 US40 MP 158.74 

0270 *CONSTRUCTION SURVEYING 0.660

0.340

625-00000  
 

1.000

L S 

4,300.00000 4,300.001.000

1,462.00

0275 *FLAGGING 226.800

97.500

630-00000  
 

500.000

HOUR

25.00000 8,107.50324.300

2,437.50

0280 *TRAFFIC CONTROL INSPECTION 4.000

6.000

630-00007  
 

10.000

DAY 

55.00000 550.0010.000

330.00

0285 *TRAFFIC CONTROL MANAGEMENT 19.000

14.000

630-00012  
 

33.000

DAY 

495.00000 16,335.0033.000

6,930.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.500

0.500

630-80341  
 

5.000

EACH

5.50000 27.505.000

2.75

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.100

1.900

630-80342  
 

19.000

EACH

5.50000 104.5019.000

10.45

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

5.50000 22.004.000

2.20

0305 *PORTABLE MESSAGE SIGN PANEL 64.000

40.000

630-80359  
 

104.000

DAY 

35.00000 3,640.00104.000

1,400.00

0310 *DRUM CHANNELIZING DEVICE 5.400

0.600

630-80360  
 

6.000

EACH

11.00000 66.006.000

6.60

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

11.00000 0.000.000

0.00

0320 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

11.00000 0.000.000

0.00



CONTID: C17172         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17172-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:11

CUMULATIVE
AMOUNT

CAT NO0203 US40 MP 158.74 

0325 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

28.00000 0.000.000

0.00

0330 *TRAFFIC CONE 45.000

5.000

630-80380  
 

50.000

EACH

3.00000 150.0050.000

15.00

CAT 225,544.3546,668.50238,107.75CURRENT AMT0203 $ $ $

CAT NO0204 US40 MP 181.43 

0335 REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

2.000

EACH

860.00000 1,720.002.000

0.00

0340 REMOVAL OF FENCE 683.500

0.000

202-01000  
 

683.500

LF  

1.00000 683.50683.500

0.00

0345 CLEAN CULVERT 2.000

0.000

202-04002  
 

2.000

EACH

850.00000 1,700.002.000

0.00

0350 COMBINATION LOADER 0.000

0.000

203-01594  
 

0.000

HOUR

80.00000 0.000.000

0.00

0355 POTHOLING 10.000

0.000

203-01597  
 

10.000

HOUR

150.00000 1,500.0010.000

0.00

0360 EROSION BALES (WEED FREE) 20.000

0.000

208-00011  
 

20.000

EACH

16.00000 320.0020.000

0.00

0365 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

490.00000 490.001.000

0.00

0370 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

35.00000 0.000.000

0.00
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PCN: 17172-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:11

CUMULATIVE
AMOUNT

CAT NO0204 US40 MP 181.43 

0375 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

60.00000 0.000.000

0.00

0380 RESET FENCE 227.000

0.000

210-01000  
 

227.000

LF  

4.50000 1,021.50227.000

0.00

0385 SEEDING (NATIVE) 0.370

0.000

212-00006  
 

0.370

ACRE

700.00000 259.000.370

0.00

0390 SOIL CONDITIONING 0.370

0.000

212-00032  
 

0.370

ACRE

1,950.00000 721.500.370

0.00

0395 MULCHING (WEED FREE STRAW) 0.370

0.000

213-00004  
 

0.370

ACRE

1,000.00000 370.000.370

0.00

0400 MULCH TACKIFIER 37.000

0.000

213-00061  
 

37.000

LB  

3.00000 111.0037.000

0.00

0405 SOIL RETENTION BLANKET (STRAW/COCONUT) 297.000

0.000

216-00041  
 

297.000

SY  

3.00000 891.00297.000

0.00

0410 GETEXTILE (EROSION CONTROL) (CLASS 1) 0.000

0.000

420-00102  
 

36.000

SY  

2.00000 0.000.000

0.00

0415 RIPRAP (18 INCH) 18.000

0.000

506-00218  
 

18.000

CY  

115.00000 2,070.0018.000

0.00

0420 CONCRETE CLASS B (WALL) 17.000

0.000

601-01050  
 

17.000

CY  

720.00000 12,240.0017.000

0.00

0425 REINFORCING STEEL 660.000

234.000

602-00000  
 

894.000

LB  

1.00000 894.00894.000

234.00
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PCN: 17172-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:11

CUMULATIVE
AMOUNT

CAT NO0204 US40 MP 181.43 

0430 *ANNULAR SPACE GROUTING 146.000

0.000

603-00001  
 

146.000

CY  

410.00000 59,860.00146.000

0.00

0435 CULVERT LINING (40 INCH) 332.000

0.000

603-00040  
 

332.000

LF  

175.00000 58,100.00332.000

0.00

0435 MATERIAL ALLOWANCE CULVERT LINING (42 INCH) 0.000

0.000LF  

175.00000 0.000.000

0.00

0440 CORNER AND LINE BRACE POST 10.000

0.000

607-00010  
 

10.000

EACH

235.00000 2,350.0010.000

0.00

0445 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 555.000

0.000

607-01100  
 

555.000

LF  

2.30000 1,276.50555.000

0.00

0450 *FLAGGING 244.500

0.000

630-00000  
 

250.000

HOUR

25.00000 6,112.50244.500

0.00

0455 *TRAFFIC CONTROL INSPECTION 24.000

0.000

630-00007  
 

24.000

DAY 

55.00000 1,320.0024.000

0.00

0460 *TRAFFIC CONTROL MANAGEMENT 39.000

0.000

630-00012  
 

39.000

DAY 

495.00000 19,305.0039.000

0.00

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.800

0.200

630-80341  
 

2.000

EACH

5.50000 11.002.000

1.10

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.400

1.600

630-80342  
 

16.000

EACH

5.50000 88.0016.000

8.80

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.800

0.200

630-80343  
 

10.000

EACH

5.50000 11.002.000

1.10
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PCN: 17172-BID    ESTIMATE RUN 09/30/2010

PROJECT: C 0401-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:40:11

CUMULATIVE
AMOUNT

CAT NO0204 US40 MP 181.43 

0480 *PORTABLE MESSAGE SIGN PANEL 126.000

0.000

630-80359  
 

126.000

DAY 

35.00000 4,410.00126.000

0.00

0485 *DRUM CHANNELIZING DEVICE 5.400

0.600

630-80360  
 

6.000

EACH

11.00000 66.006.000

6.60

0490 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

11.00000 0.000.000

0.00

0495 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

11.00000 0.000.000

0.00

0500 *TRAFFIC CONE 45.000

5.000

630-80380  
 

50.000

EACH

3.00000 150.0050.000

15.00

CAT 178,051.50266.60178,305.00CURRENT AMT0204 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

115.00000 345.003.000

0.00

CAT 345.000.00345.00CURRENT AMT0400 $ $ $

$ 512,323.6046,954.00$530,700.50$CURRENT AMTPROJECT TOTAL


